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Walker Lake

12/10/97

$1,143,447.00

Quadknopf

Mark Nixon

Jan-06

Land was not secured from the military as expected. The
engineers and hydrogeologists are planning a new well on
GID property but away from the influence of Walker Lake.

Gerlach

8/29/01

$840,910.84

ECO:LOGIG/
Farr West

Victoria Williams

Aug-06

Construction of the treatment plant is complete and the plant
is on-line. Water metering began in February 2007. This
project is now closed.

Storey Co for
Virginia City

8/29/01

$1,503,096.00

CSA

Marylou Waling

Sep-06

The cultural survey revealed artifacts that have limited the
potential area that the BLM approved for construction. The
project will now install only one unfinished water tank instead
of the two tanks that were previously planned. CSA bid the
job and received a single bid of $1.644 million for a welded
tank and necessary site improvements. The commission
rejected the bid as they did not have funding beyond $1
million. CSA bid a smaller unfinished bolted water tank
design. The project started at the end of January 2007 and
should be completed by May 2007.

City of Caliente

3/14/02

$2,021,314.72

Amec

Bryan Elkins

Mar-06

The additional grant funds approved by the Board in May

2005 were deobligated in the August 2006 Board meeting.
Caliente provided a project update at the November 2006
Board meeting.

Caliente has started to review the status of the meters and
has found units installed improperly. Repairs are expected to
be complete by June 2007 with a study of meter rates to
follow.

Walker River
Irrigation District

3/13/02
1/22/07

$6,685,163.19

Farr West

Ken Spooner

Sep-06

The project was initially bid; however, the low bidder could
not get bonded. WRID is acting as the general contractor for
this job. The District will do some of the work themselves and
bid the earthwork and concrete as separate jobs. The Board
held a special meeting in January to address a request for
increase in grant amount.

The WRID Board awarded the construction contract to V&C
Construction in February 2007. Construction is anticipated to
begin April 1, 2007, with work on work on both the diversion
structure and levee structure running concurrently.
Completion is expected in 4 to 5 months.
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Kingsbury GID

6/26/02
8/23/06

$9,505,311.39

Amec

Candy Rohr

Aug-06

KGID was awarded additional grant funding at the August
2006 Board meeting to complete Phase 1 of the project.
KGID will provide the Board with an update by the March
2007 Board meeting on their plan for metering the entire
system.

A large portion of the waterline replacement work scheduled
for construction in 2007 is designed, permitted, and released
for bid. Construction is anticipated to start May 1, 2007. Due
to private party easements needed in the Palady-Perkins
Tract, waterline replacements in this area will be bid
separately to avoid delays in bidding on the larger project.

KGID is focusing its energy on obtaining a new tank site for
Tank 10B. A likely site has been identified and approval will
be sought from the USFS and Heavenly Ski Resort, which
share control of the property. If approval does not appear
promising, the district will pursue replacement of existing
Tank 10A. The district’s preferred alternative is to construct a
new Tank 10B while Tank 10A is still on line.

McGill

9/19/02

$476,018.00

Day
Engineering

Dean Day

This project is now complete.

Battle Mountain

12/5/02
11/3/05

$3,065,768.71

Shaw
Engineering

Roger Sutton

Aug-06

This project is now complete.

Wells

12/5/02

$1,102,310.09

TRW
Engineering

Jolene Supp

Jul-06

The installation of the well house is currently in progress with
the chlorination system and SCADA remaining. Design and
bid documents are complete for the new tank and water line.

Hawthorne PER

12/16/04

$42,500.00

Farr West

Steve Gustafson

The water audit is complete. The master plan has been
completed, including the background, existing conditions,
proposed improvements, mapping, water rate analysis, and
environmental information. A water model is also apparently
complete. The County is asking for additional information to
be addressed regarding the old Babbitt area, as a large
development may be relocating to the area and may put a
strain on existing infrastructure. The post-PER work has yet
to be accomplished, such as the environmental report and
applications for funding.
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Elko Co for Jarbidge 12/16/03 $1,287,700.70 Stantec Lynn Forsberg The treatment plant is complete and in operation.
Certification of the plant is currently in progress. Particle
counts are on-going with some fine tuning of the system as
necessary.
Washoe Co for 3/31/04 $1,280,300.00 Washoe John Nelson Heppner Waterline Extensions Phase 1-3 and 5a are
Heppner Subdivision County complete. The County acquired the Grant of Right-of-Way for
the new storage tank site from the BLM and are proceeding
with planning and design of the tank. The improvements to
Lemmon Valley Well #8 are on hold until the tank is on line.
Washoe Co has the facility plan that accounts for future water
from Fish Springs. The new storage tank may increase from
0.6 to 1.5 Mgal. New development must fund the increase in
the tank size.
Churchill County 7/20/04 $3,667,667.54 Brown & Eleanor Lockwood May-06 The Sand Creek Well, new storage tank, and distribution
4/05 Caldwell/ system are complete. The installation of the operations
8/23/06 V-Point center/treatment plant and well house are in progress.
11/9/06
Lovelock Meadows 10/19/04 $2,806,284.99 Farr West Maurice Nelson Feb-07 The project is in progress.
11/9/06
Nye Co for 10/19/04 $85,000.00 Day Samson Yao The drilling of the spring did not yield any water. Day
Manhattan PER 11/3/05 Engineering Engineering is looking at options for other well sites.
Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg Jul-06 Design has been submitted to BSDW for approval.
Washoe Co for 1/27/05 $4,000,000.00 Washoe John Nelson The Phase 1A sewer project is complete and 130 homes
Spanish Springs County have abandoned their septic systems and connected to the
new sewer line to date.
Virgin Valley Water 1/27/05 $2,000,137.00 Brown, Collins Mike Winters Mar-06 The Scenic reservoir construction is complete, connected to
District & Associates distribution system, disinfected and connected to VVWD Well
No. 30. The new coagulation-filtration arsenic treatment
facilities for the 2 Bunkerville were redesigned to include lined
infiltration ponds to handle the backwash water. VVWD plans
to bid all 5 of the treatment plants in March 2007 to assure
uniformity of equipment and hopefully reduce overall costs.
Construction should begin in May/June.
Douglas Co for 4/27/05 $1,258,933.56 Douglas Ron Roman Feb-07 The well, well house, and CO2 stripper are complete. The
Sheridan Acres County new storage tank is currently being installed. Douglas Co will

ask the Board for additional grant funding in March 2007.
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Goldfield Arsenic 8/04/05 $29,750.00 Lumos Lori Dunn Treatment and non-treatment options were investigated.
PER Three pilot tests, one bench test, and one computer
simulation were completed. Staff has commented on the
draft PER.
Metropolis Irrigation 1/25/06 $489,467.40 Dyer Vernon Dalton Jul-06 Engineering design is currently in progress.
District Engineering
Douglas Co for Cave 1/25/06 $476,089.25 Douglas Co Ed Mason Engineering design is in progress.
Rock
Moundhouse PER 5/3/06 $12,750.00 Farr West Mike Workman A draft of the PER is complete and in review.

Beatty Arsenic PER 5/3/06 $51,850.00 Farr West Jim Weeks Water samples have been taken to get additional data on
water quality. Arsenic treatment system vendors have been
contacted in order to determine the feasibility of pilot testing.
Well EW4 is down for pump replacement and pilot testing
must wait until the well is back on line.

Yerington Arsenic 5/3/06 $47,600.00 Farr West Dan Newell Sampling of 4 city wells is complete. Pilot testing is expected
PER to be completed by March 2007.
Pershing Co Water 5/3/06 $3,956,282.50 Farr West Bennie Hodges Feb-07 The failure of the Rogers Dam in late July 2006 created an
Conservation District & emergency need to reallocate grant funds to a cofferdam and
Dyer design of a replacement for the Rogers Dam. The only other
Engineering elements of this project that will proceed at this time are the
replacement of the diversion structures for the Old
Channel/Union Canals as they have match funding from the
BOR for only the next year. The cofferdam was completed at
the beginning of August. The by-pass design and
construction are currently in progress. Design for the Old
Channel/Union Canal diversion structure is complete and
demolition of the existing structure is in progress.
Kingston GID 5/3/06 $2,726,309.70 Day Dean Day Design is currently in progress.
Engineering
Pershing Co for the 8/23/06 $563,993.96 Farr West Jul-06 Pershing Co has submitted a planned rate structure for Imlay.
Town of Imlay The project is awaiting a Notice to Proceed from CDBG
(match funding agency) prior to starting surveying and
design.
Stagecoach GID 8/23/06 $2,210,089.19 Nichols Lynn Arndell Plans for the encroachment permit work within Hwy 50 right-
Consulting of-way were submitted to NDOT. Easements for the booster

pump stations are in progress. Design work is ~75%
complete with expected submission to BSDW in late
February.
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LVVWD for
Searchlight

8/23/06

$2,536,522.34

LVVWD

Shweta Bhatnagar

LVVWD completed a Biological Assessment (BA) in June
2006 and an EA in August 2006. The BA was submitted to
the U.S. Fish & Wildlife Service (FWS) and described
potential effects to the federally-listed desert tortoise. The
FWS responded by issuing a Biological Opinion (BO) in
September 2006 which outlined measures required to
minimize those potential effects.

The EA was submitted to the BLM and described potential
environmental impacts of the proposed project. In December
2006 the BLM issued the Finding of No Significant Impact
(FONSI) for the completed EA and issued a Right-of-Way
Grant/Temporary Use Permit to conduct the groundwater
exploration study.

This project is also being funded by a grant from the U.S.
Environmental Protection Agency (EPA). As part of its grant
award process, the EPA is currently conducting a 30-day
public review to adopt the EA and FONSI.

Geological, chemical and hydrological information will be
collected from the test holes compiled to support decisions
regarding the location of production wells.

The LVVWD completed design and contract preparation for
the Piute Valley Test Wells and bids opened in January 2007

Lyon Co Utilities for
Crystal Clear

8/23/06

$43,350.00

Farr West

Mike Workman

Staff recently provided comments on the draft PER.
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